

SAF-E061-80  
13 February 1980

STATINTL

MEMORANDUM FOR: Distribution

FROM :

:

Director, Consolidated SAFE Project Office/ODP

SUBJECT

:

SAFE Progress Review

STATINTL

1. The status of the SAFE technical effort by the prime contractor will be reviewed for the CSPO Management Team as noted in the enclosed agenda. [redacted] will organize and conduct the review.

2. The first review is expected to be rather broad in scope to provide an overview and to identify design issues and potential problems in the perspective of the program.

3. In addition to CSPO management and technical personnel and System Analysis Staff of OCR the following are invited to attend or send representatives as observers:

D/OC/ED  
D/ODP  
RSO/DIA  
D/IRO/RMS

STATINTL

Please advise this office of your plans for attendance in order that we may make adequate arrangements for space.



Attachment: As stated

Distribution:

All CSPO Managers  
C/SAS/OCR/CIA  
D/IRO/RMS/CIA  
AC/ED/DIA Sys  
DD/P/ODP/CIA  
C/OC/ED/CIA  
D/ODP/CIA  
D/OCR/CIA  
RSE/DIA  
C/COMSEC

CSPO/ODP:VST:mg (13 Feb 80)

SAFE PROGRAM REVIEW

DATE : 29 February 1980

TIME : 0830-1230

PLACE : 336 Ames Building

AGENDA :

- o PROGRAM PLAN
  - Review of project organization, top level networks, methodology, and programmatic issues.
- o SYSTEM REQUIREMENTS
  - Results of System Requirements Review (SRR)
- o WIDEBAND COMMUNICATIONS
  - Cable Installation
  - Design Issues
- o ADPE PROCUREMENT STATUS
- o SYSTEM DESIGN ISSUES